

REPORT FOR: DECEMBER 2003

PROJECT: State Funded Sewer System Improvements. *No change since last report..*

- Waiting for a meeting with BDI to confirm if spending can begin for construction and knowledge of 201 Plan.
- Discussing the purchase of property with several individuals and soil testing is being set up for these properties.

PROJECT: Stormwater Drainage 5th Street. *No change since last report.*

- This project is intended to address flood-prone conditions at the intersection of Old Bonifay Road and 5th Street.
- Engineer has been tasked to proceed with the facilities plan.
- \$60,000 in proposed budget for the project – will be ready to go to bid soon.
- Plans are complete
- We are working towards acquiring FEMA funds to engineer and build out this project.
- 90% Completion Plans have been submitted to DEP.
- Mr. Harris has been bought out by the City. The City has a contract in hand with FEMA.

PROJECT: South Boulevard, 4th and 5th Streets.

- City worked with county to submit a grant request for \$355,000 to upgrade stormwater drainage facilities and repair South Boulevard from Highway 77 to 3rd Street.
- DOT has indicated a funding level of \$315,000.
- Commissioner Cope has agreed to provide \$15,000 from District 2 funds for the project.
- County indicates that \$90,000.00 is available from WFRPC for the project.
- City will provide \$25,000 to the project.
- County/city and engineers currently studying project options.
- City engineers are currently working on design plans. 90% plans have been submitted to DEP.
- City and County staff will be negotiating with land owners for land purchase.
- Appraisal of property has been completed and DOT has reviewed and concurs with appraisal value of \$66,000.
- County attorney is handling land acquisition for project.
- Land has been purchased for \$70,000.00.
- Holding pond has been surveyed, waiting on county for next step.
- Construction should begin in mid December.

PROJECT: Water Well Improvements. *No change since last report .*

- This project is in the hands of the attorney.

PROJECT: Emergency Well Grant. *No change since last report.*

- City has applied for an emergency grant for a new 600 gpm well to be located on old Roulhac School property. This land will be transferred to the city.
- Land transfer is completed.
- Awaiting additional information.

PROJECT: New Water Tank.

- CDBG has been approved.
- Money is available.
- City has contract for engineering services in hand.
- Engineering services must be approved by state.
- Work will begin in near future.